

Appendix- A
मासिक प्रगति रिपोर्ट : ओ.आर.डी.ए.क्यू.ए., देहरादून
माह मार्च 2026 के लिए
MONTHLY PROGRESS REPORT: ORDAQA, DEHRADUN
FOR THE MONTH OF MARCH 2026

PART- I: DEVELOPMENT ACTIVITIES:

(A) STATUS OF MAJOR DEVELOPMENT PROJECTS:

Sl.No.	ITEM	PART NO	PROJECT	BRIEF ACCOUNT ON STATUS OF DEVELOPMENT
1	Control Actuator	CA-12	Astra Missile	Wind tunnel testing prep completed.
2	Fin Assembly	FA-05	Astra Missile	Machining tolerances verified against drawing.
3	Gyroscope	GY-90	Astra Missile	Drift calibration in progress.
4	Telemetry Tx	TTX-1	Astra Missile	Signal integrity and link margin verified.

**(B) MISCELLANEOUS DEVELOPMENT / UPGADATION PROJECTS AT THE LRU LEVEL:
INDIGENOUS DEVELOPMENT PROJECTS: -**

- Development of solid-state relays for deployment systems.
- Replacement of imported bearings with local aerospace grade.
- New software logic implementation for fail-safe modes.

WORK PROGRESS DURING THE MONTH: -

- Batch 1 actuators cleared for captive flight trials.
- Documentation frozen for telemetry baseline 1.0.

PART- II:

IMPORTANT QUALITY AUDITS:

Sl. No.	Name & Designation	Shri/ Smt.	Audit Details	Audit Non-Conformances/ observations	Remarks
1	V. Singh, Auditor	Shri Singh	Process Audit	None	Cleared for production

PARTICIPATION IN IMPORTANT MEETINGS AND STUDIES:

- Flight Clearance Board Meeting.
- Range Safety Review.
- Inter-departmental synergy meet with aerodynamics team.

ACCIDENT/ INCIDENT INVESTIGATION: –NIL–

DEFECT INVESTIGATION:

s/ n	Project	Item	Reported Snag	Decision
1	Astra Missile	Control Actuator	Stiff movement at low temps (-40C)	Lubricant changed to MIL-PRF low-temp variant

**IMPORTANT CONTRIBUTIONS DURING QA COVERAGE INCLUDING ENGINEERING
OBSERVATIONS LEADING TO IMPROVEMENT IN THE QUALITY OF THE PRODUCT/
SYSTEM:**

Proactively modified low-temperature testing protocols to mirror actual high-altitude environments, catching the actuator snag before field deployment.

**¼ Poojith ½
कृते क्षेत्रीय निदेशक , ए क्यू ए**